

AG JP AUTOCESTE FBiH

ECEPP - 49058 - Bosnia And Herzegovina - Corridor Vc in FBH - Part 3 - 7535466 - Contract Amendment / Variation(s)

1 message

noreply@ecepp.ebrd.com <noreply@ecepp.ebrd.com>

To: [REDACTED]

Cc: [REDACTED]

AG
Javno pr. d.o.o. Autoceste
Federacije Bosne i Hercegovine
društvo sa ograničenom odgovornošću
MOSTAR
Brod: 01-014-3567-PM/18
12.08.25 god.

Mon, Aug 11, 2025 at 4:54 PM

Datum: [REDACTED]



European Bank
for Reconstruction and Development

Project Name:	Corridor Vc in FBH - Part 3
EBRD Project ID:	49058
Country:	Bosnia And Herzegovina
Client Name:	PC Motorways of the Federation of Bosnia and Herzegovina
ECEPP ID:	7535466
Procurement Exercise Name:	Construction of Section Poprikuse-Nemila
Procurement Exercise Description:	Construction of Poprikuse-Nemila section of Vc motorway
Type of Procurement:	Supply and Install
Procurement Method:	Open Tender Two Stage with PQQ
Business Sector:	Transport
No Objection Title:	Claim 5 part B
Document For Review:	Contract Record
Contract Change Type:	Draft Variation
Resulting Action:	Contract Amendment / Variation(s)
No Objection Requested:	18/07/25
No Objection Issued:	11/08/25

Dear [REDACTED]

I am pleased to inform you that based on the information provided, the Bank hereby provides its 'No Objection' to the above-mentioned procurement document(s) which have been submitted to the Bank for review on the above date.

As you have received a no objection to a draft document, please now sign the document with the contracting party, create a new contract control record for the signed document in ECEPP and submit to the Bank for no-objection as soon as possible. This is essential in order to ensure any changes are correctly recorded by the Bank, which may otherwise affect disbursement of any loan or grant financing applicable.

Please ensure that you conduct any resultant action required by ECEPP to move to the next stage in the procurement process.